AMENDED TARGET TIMELINE

FOR REQUEST FOR PROPOSALS TO DEVELOP WELD BOULEVARD INDUSTRIAL

PROPERTY AT GILLESPIE FIELD IN EL CAJON, CALIFORNIA

Description

Present draft RFP to Gillespie Field
Development Council (GFDC)

Publish RFP
Pre-Proposal Conference
Deadline for submittal of written questions

Pre-proposal conference presentation
and answers on Website

Due Date for submittal of proposals to County
Notify Short List and set up interviews

Interview Short List candidates

Preliminary selection of Successful Proposer

DDA and/or Lease fully negotiated and
signed by Successful Proposer

Present DDA and/or Lease and selected Proposal to GFDC

Present DDA and/or Lease to the
Board of Supervisors (BOS)

Successful Proposer completes Entitlements
Present ground lease to GFDC if needed
Present ground lease to BOS if needed

Lease commences

Target Time for Completion

July 16, 2013
July 19, 2013
August 28, 2013

August 30, 2013

September 6, 2013
*November 1, 2013
*November 7, 2013
*November 12, 2013
*November 15, 2013

*December 31, 2013

January 19, 2014

February 2014

August 2015
September 2015
November 2015

TBD

Depends on level of environmental review needed for proposed project

* Please note: All dates with an asterisk “*” indicate that the deadline has been extended

from the original date.




